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NYISO System & Resource Planning Status Report 
October 4, 2021 

Comprehensive System Planning Process (CSPP): 

Reliability Planning Process: 

• The 2020-2021 Reliability Planning Process cycle started with the 2020 Reliability Needs
Assessment (“RNA”), which identified resource adequacy and transmission security
reliability needs in the New York City area during the 2024-2030 study period. The RNA also
evaluated potential regulatory impacts within the planning horizon, including the target of
70% of energy consumption sourced from renewable resources by 2030 (“70x30”).  The
RNA report was reviewed by stakeholders in October and approved by the NYISO Board of
Directors on November 17, 2020.  Before soliciting solutions for the identified reliability
needs, the NYISO determines if there are updates meeting the inclusion rules that would
eliminate or mitigate the reliability needs. The NYISO considered three key post-RNA Base
Case updates: (1) a reduction of the load forecast statewide and in New York City; (2) Con
Edison Local Transmission Plan (LTP) updates including three new feeders; and (3) a solution
submitted by Con Edison in response to a solicitation in the NYISO Short-Term Reliability
Process for a reliability need occurring in 2023, described under the STRP process below.
With the post-RNA base case updates, all bulk power reliability needs are resolved.
Therefore, the NYISO will not solicit solutions in the 2020-2021 cycle of the Reliability
Planning Process. The NYISO has drafted the 2021-2030 Comprehensive Reliability Plan,
which contains several scenarios dedicated to the impacts of additional renewable
resource and climate change policies. The NYISO is reviewing the CRP with stakeholders at
working groups, and will seek approval from the Operating Committee in November and
its Board of Directors in December. (Updated)

• The NYISO issued its first quarterly Short-Term Assessment of Reliability (“STAR”) on
October 13, 2020 (2020 Quarter 3).  The STAR found reliability needs in 2023-2025
consistent with the RNA analysis.  Following a solicitation process, the NYISO selected the
Con Edison series reactor solution, as documented in the Short-Term Reliability Process
Report published February 22, 2021.  The 2021 Quarter 2 STAR, completed on July 14, 2021,
found no bulk reliability needs through the five-year study period.  The 2021 Quarter 3 STAR
commenced on July 15, 2021, and will be issued by October 13, 2021. (Current)

Economic Planning Process: 

• The final 2019 CARIS report was published in July 2020.  The study was based on the 2019-
2028 Comprehensive Reliability Plan and includes a 70x30 Scenario.  (Current)

• The NYISO received approval for the CARIS Phase II database at the December 2020 ESPWG
and conceptual approval at the January 2021 BIC.  The database is now available for use in
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evaluation of regulated economic transmission projects and Requested Economic Planning 
Studies (“REPS”). (Current) 

• The NYISO initiated an Economic Planning Process improvement effort in 2020.  Following 
unanimous stakeholder approval of the tariff revisions, on February 9, 2021, the NYISO 
submitted a Federal Power Act Section 205 filing at FERC to become effective on April 11, 
2021, for the next cycle of the economic planning process.   On April 9, 2021, the Federal 
Energy Regulatory Commission issued an order accepting the Economic Planning tariff 
revisions, effective April 11, 2021, as filed with no changes.   

• The NYISO has modified the Economic Planning Manual to reflect the tariff changes.  The 
revised manual was approved by stakeholders at the September 14, 2021 BIC meeting.  

• The NYISO has begun the new 2021-2040 System & Resource Outlook.  The Reference Cases 
are being developed and analyzed through 2021 with the findings and report to be issued in 
2022. (Current) 

 
Public Policy Transmission Planning Process: 
 

• The NYISO has executed a Development Agreement with NextEra Energy Transmission New 
York, Inc. for its Empire State Line Proposal 1 for the Western NY Public Policy Transmission 
Need.  The PSC approved NextEra’s Article VII siting application in August 2018 and NextEra 
commenced construction in March 2021. (Current) 

• The selected projects for the AC Transmission Public Policy Transmission Needs are a joint 
proposal by LS Power Grid New York and the New York Power Authority (NYPA) for Segment 
A (Central East), and a joint proposal by National Grid and New York Transco for Segment B 
(UPNY/SENY).  FERC accepted development agreements for both segments in 2020. In 
January and February 2021, the PSC approved the Article VII siting applications for Segment 
A and Segment B, and construction commenced on both projects in February 2021.  The first 
portion of the Segment A project, a 5 mile rebuild of Porter-Rotterdam 230 kV line, went in-
service in May 2021. (Current) 

• On March 18, 2021, the PSC issued an order finding that the state Climate Leadership and 
Community Protection Act (CLCPA) constitutes a Public Policy Requirement driving the need 
for: 

o Adding at least one bulk transmission intertie cable to increase the export capability 
of the LIPA-Con Edison interface, which connects NYISO’s Zone K to Zones I and J, to 
ensure that the full output from at least 3,000 MW of offshore wind is deliverable 
from Long Island to the rest of the state; and 

o Upgrading associated local transmission facilities to accompany the expansion of the 
proposed offshore export capability. 

Following completion of baseline and scenario assessments and cases, the NYISO issued the 
project solicitation on August 12, 2021.  Proposals are due October 11, 2021.  The NYISO will 
evaluate the viability and sufficiency of solutions to meet the need, and may select the more 
efficient or cost-effective transmission solution to meet Public Policy Transmission Need.  
(Current) 
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Interregional Planning:  
 
JIPC/IPSAC: 
 

• The Joint ISO/RTO Planning Committee (JIPC) is continuing to exchange data and information, 
review transmission needs in neighboring regions, review interconnection projects with 
interregional impacts, and maintain an interregional production cost database. The 
Interregional Planning Stakeholder Advisory Committee (IPSAC) meeting was held on June 4, 
2021, and the next regular meeting will be scheduled for December 2021. A special IPSAC 
meeting will be held on October 29, 2021, to discuss stakeholder comments requesting the 
JIPC conduct a study on a potential interregional transmission project for the integration of 
offshore wind. (Updated) 
 

EIPC: 
 

• The Production Cost Task Force (PCTF) and Technical Analysis Working Group (TAWG) 
continue to evaluate the impacts of a high renewable scenario on generation and 
transmission performance. (Current)   


