

PLAN FOR PREPARING NYSRC 2014 RELIABILITY COMPLIANCE PROGRAM

Step	Action	Who?	When?
1	Measurements in 2014 Program <ul style="list-style-type: none"> • Proposed Measurements • Review list • RCMS comments and approve list • Submit to the EC for review 	Adamson RCMS RCMS RCMS	Submit to RCMS by 10/24 RCMS meeting on 10/31 RCMS meeting on 12/3 12/4
2	Preliminary 2014 Scorecard <ul style="list-style-type: none"> • Prepare preliminary Scorecard • Review & comment • Submit preliminary Scorecard to NYISO 	Adamson RCMS RCMS	Submit to RCMS by 1/2 RCMS meeting on 1/7 1/8
3	Finalize due dates and compliance documentation requirements <ul style="list-style-type: none"> • Arrange joint RCMS/NYISO meeting date • Joint RCMS/NYISO meeting (NYISO staff provides comments on preliminary draft) • Prepare final Scorecard based on NYISO comments & submit to RCMS 	RCMS/NYISO RCMS/NYISO Adamson	 By 1/10 Between 1/13 & 1/24 After joint meeting
4	Final 2014 Scorecard <ul style="list-style-type: none"> • Review Scorecard and provide final comments • Submit to the EC for approval • Approve 2014 Scorecard 	 RCMS RCMS EC	 1/30 1/31 2/7