

New Generator Assumption Recommendations on PBC

Q. Position	Project Name	Fuel	Zone	SP (MW)	WP (MW)	Status	Proposed COD	RNA Inclusion	Customer Registration	NYISO Recommendations	Reasons	Note	
422	Eight Point Wind Energy Center	Wind	C	101.8	101.8	IA Completed	Sep-22	Yes	Initiated	Included for PBC	Meet all inclusion criteria		
579	Bluestone Wind	Wind	E	111.8	111.8	IA Completed	Oct-22	Yes	Initiated	Included for PBC	Meet all inclusion criteria		
531	Number 3 Wind Energy	Wind	E	103.9	103.9	IA Completed	Oct-22	Yes	Initiated	Included for PBC	Meet all inclusion criteria		
678	Calverton Solar Energy Center	Solar	K	22.9	22.9	IA in Progress	Jun-22	Yes	Initiated	Included for PBC (Already Included last year)	Expect to complete IA soon	Supply chain issue affecting the overall industry	
638	Pattersonville	Solar	F	20	20	IA Completed	Dec-22	Yes	Initiated		Meet all inclusion criteria. Expect to meet COD criterion.		
682	Grissom Solar	Solar	F	20	20	IA Completed	Jun-22	Yes	Initiated				
730	Darby Solar	Solar	F	20	20	IA Completed	Dec-22	Yes	Initiated				
735	ELP Stillwater Solar	Solar	F	20	20	IA Completed	Sep-22	Yes	Initiated				
748	Regan Solar	Solar	F	20	20	IA Completed	Jun-22	Yes	Initiated				
768	Janis Solar	Solar	C	20	20	IA Completed	Apr-22	Yes	Initiated				
775	Puckett Solar	Solar	C	20	20	IA Completed	Apr-22	Yes	Initiated				
NA	King's Plaza	Natural Gas	J	6	6	NA	NA	No	Initiated		Meet all inclusion criteria		
505	Ball Hill Wind	Wind	A	100	100	IA Completed	Nov-22	Yes	Not Initiated		Not Include for PBC		Expect not to meet COD criterion
721	Excelsior Energy Center	Solar	A	280	280	IA in Progress	Nov-22	Yes	Not Initiated	Not Include for PBC	IA criterion not met	Project status shows construction timeline is not developed. (Source: project web page)	
618	High River Solar	Solar	F	90	90	IA in Progress	Nov-22	Yes	Not Initiated	Not Include for PBC	IA criterion not met		
619	East Point Solar	Solar	F	50	50	IA in Progress	Nov-22	Yes	Not Initiated	Not Include for PBC	IA criterion not met		
545	Sky High Solar	Solar	C	20	20	IA Completed	Jun-23	Yes	Not Initiated	Not Include for PBC	Expect COD delays	Supply chain issue affecting the overall industry	
564	Rock District Solar	Solar	F	20	20	IA Completed	Dec-22	Yes	Not Initiated	Not Include for PBC			
565	Tayandene Solar	Solar	F	20	20	IA Completed	Oct-22	Yes	Not Initiated	Not Include for PBC			
570	Albany County 1	Solar	F	20	20	IA Completed	Dec-22	Yes	Not Initiated	Not Include for PBC			
572	Greene County 1	Solar	G	20	20	IA Completed	Jan-23	Yes	Not Initiated	Not Include for PBC			
573	Greene County 2	Solar	G	10	10	IA Completed	Mar-23	Yes	Not Initiated	Not Include for PBC			
584	Dog Corners Solar	Solar	C	20	20	IA Completed	Mar-22	Yes	Not Initiated	Not Include for PBC			
586	Watkins Rd Solar	Solar	E	20	20	IA Completed	Jun-23	Yes	Not Initiated	Not Include for PBC			
598	Albany County 2	Solar	F	20	20	IA Completed	Jun-23	Yes	Not Initiated	Not Include for PBC			
666	Martin Rd Solar	Solar	A	20	20	IA Completed	Oct-22	Yes	Not Initiated	Not Include for PBC			
667	Bakerstand Solar	Solar	A	20	20	IA Completed	Oct-22	Yes	Not Initiated	Not Include for PBC			
670	Skyline Solar	Solar	E	20	20	IA Completed	Apr-22	Yes	Not Initiated	Not Include for PBC			

734	ELP Ticonderoga Solar	Solar	F	20	20	IA in Progress	Aug-22	Yes	Not Initiated	Not Include for PBC	IA criterion not met. Delay due to solar panel supply chain issue.	
759	KCE NY 6	Energy Storage	A	20	20	IA in Progress	Apr-22	Yes	Not Initiated	Not Include for PBC	IA criterion not met.	
NA	Eagle Energy Storage	Energy Storage	J	20	20	NA	NA	No	Not Initiated	Not Include for PBC	Expected COD unclear	Distribution connected projects
NA	Groundvault Energy Storage	Energy Storage	J	12.5	12.5	NA	NA	No	Not Initiated	Not Include for PBC		
NA	Stillwell Energy Storage	Energy Storage	J	10	10	NA	NA	No	Not Initiated	Not Include for PBC		
NA	Cleancar Energy Storage	Energy Storage	J	15	15	NA	NA	No	Not Initiated	Not Include for PBC		
NA	Hannacroix Solar	Solar	G	3.2	3.2	NA	NA	No	Not Initiated	Not Include for PBC		
NA	Monsey 44-6	Energy Storage	G	5	5	NA	NA	No	Not Initiated	Not Include for PBC		
NA	Monsey 44-2	Energy Storage	G	5	5	NA	NA	No	Not Initiated	Not Include for PBC		
NA	Monsey 44-3	Energy Storage	G	5	5	NA	NA	No	Not Initiated	Not Include for PBC		
NA	Cuddebackville Battery	Energy Storage	G	10	10	NA	NA	No	Not Initiated	Not Include for PBC		
NA	Yonkers Grid	Energy Storage	J	20	20	NA	NA	No	Not Initiated	Not Include for PBC		
NA	Spring Creek Tower	Diesel	J	8	8	NA	NA	No	Not Initiated	Not Include for PBC		
NA	Port Jefferson Energy Storage	Energy Storage	K	9.9	9.9	NA	NA	No	Not Initiated	Not Include for PBC		
NA	Suffolk County Energy Storage	Energy Storage	K	9.9	9.9	NA	NA	No	Not Initiated	Not Include for PBC		