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NYISO System and Resource Planning Status Report 
January 6, 2021 

Comprehensive System Planning Process (CSPP): 

Reliability Planning Process: 

• The 2020-2021 Reliability Planning Process cycle has started with the 2020 Reliability Needs
Assessment (“RNA”), which is evaluating the system to determine the reliability needs and
potential market based and regulated backstop solutions.  The RNA base case reflects the
expected future status of simple-cycle peaking turbines based on compliance plans for the
DEC Peaker Rule.  The RNA also includes an evaluation of potential regulatory impacts
within the planning horizon, including the target of 70% of energy consumption sourced
from renewable resources by 2030 (“70x30”).  The NYISO presented preliminary base case
findings at ESPWG on June 19, which identified resource adequacy and transmission
security reliability needs in the New York City area during the 2024-2030 study period. The
NYISO presented the draft RNA report for review by stakeholders culminating with
presentations at the October 15 OC and October 28 MC meetings, where the report was
voted on and recommended for approval. The RNA report was approved by the NYISO
Board of Directors on November 17, 2020.  Before soliciting solutions for the identified
reliability needs, the NYISO will determine if there are updates meeting the inclusion rules
that would eliminate or mitigate the reliability needs. (Current)

• FERC accepted tariff changes effective May 1, 2020 to create a Short Term Reliability
Process to address generator deactivations and other drivers of reliability needs, focusing
on years 1-3 of the planning horizon, and to amend the Reliability Planning Process (i.e.,
RNA) to focus on years 4-10.  The NYISO issued its first quarterly Short-Term Assessment of
Reliability (“STAR”) on October 13, 2020.  The STAR found reliability needs in 2023-2025
consistent with the RNA analysis.  The NYISO issued a solicitation for solutions in the short-
term process to address the 2023 reliability needs, while the needs identified in 2024 and
beyond will be addressed in the long-term reliability planning process.  Should the NYISO
determine that generators affected by the DEC Peaker Rule are needed for reliability, the
NYISO will identify in the Short Term Reliability Process those units that should temporarily
remain in service as provided by the DEC regulation.  A new quarterly STAR commenced on
October 15 and will be issued by mid-January, 2021. (Updated)

Economic Planning Process: 

• The NYISO Board of Directors approved the 2019 CARIS Phase I congestion study based on
the 2019-2028 Comprehensive Reliability Plan, and includes a 70x30 Scenario.  The final
step of the Phase I process, a Public Information Session, was completed and officially
closes the 2019 CARIS Phase I study. (Current)
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• Phase II of CARIS has begun with approval of revisions to the Economic Planning Process 
Manual at the Business Issues Committee.  The NYISO has updated the databases in 
accordance with the manual revisions and performed simulations.  Results were reviewed 
with stakeholders at ESPWG in December and will be presented at the January 2021 BIC for 
conceptual approval. (Current) 

• The NYISO initiated an Economic Planning Process improvement effort in 2020.  The NYISO  
drafted tariff revisions and reviewed with stakeholders in working group meetings between 
August and December.  The NYISO presented the tariff improvements to the BIC and MC in 
December and received unanimous approval.  Final Board approval will be sought in 
January 2021 to submit a Federal Power Act Section 205 filing at FERC to become effective 
in the Spring for the next cycle of the economic planning process.   (Updated) 

 
Public Policy Transmission Planning Process: 
 

• The NYISO has executed a Development Agreement with NextEra Energy Transmission New 
York, Inc. for its Empire State Line Proposal 1 for the Western NY Public Policy Transmission 
Need.  NextEra filed its Article VII siting application with the NYPSC in August 2018 (Case No. 
18-T-0499), which was approved by NYPSC on June 16, 2020. (Current) 

• The selected projects for the AC Transmission Public Policy Transmission Needs are a joint 
proposal by LS Power Grid New York and the New York Power Authority (NYPA) for Segment 
A (Central East), and a joint proposal by National Grid and New York Transco for Segment B 
(UPNY/SENY).  On August 20, 2019, LS Power and NYPA filed an Article VII siting application 
for Segment A with the NYPSC (Case No. 19-T-0549) that was deemed complete by the NYPSC 
on December 18, 2019.  On October 18, 2019, New York Transco filed an Article VII application 
for Segment B with the NYPSC (Case No. 19-T-0684) that was deemed complete on February 
10, 2020.  The development agreement for Segment B was accepted by FERC on March 10, 
2020, and the development agreement for Segment A was accepted by FERC on April 16, 
2020. (Current) 

• On July 30, 2020, LIPA filed with the PSC its determination that a transmission need exists 
within Long Island to increase export capability, driven by the PSC’s 2018 Offshore Wind 
Standard. Under the NYISO tariff, LIPA has authority to determine Long Island transmission 
needs, and the PSC must confirm those needs if LIPA seeks cost allocation for transmission 
solutions outside of Long Island.  If the PSC confirms the Public Policy Transmission Need, the 
NYISO will solicit solutions.  (Current) 

• The NYISO initiated the 2020-2021 Public Policy cycle on August 3, 2020; 15 proposals for 
transmission needs driven by public policy requirements were submitted by stakeholders.  
The NYISO filed all of the proposed needs with the PSC and submitted 11 of those needs that 
call for construction of transmission on Long Island to LIPA.  The PSC issued a notice soliciting 
public comments on the proposed bulk transmission system needs, which are due on January 
19, 2021.   (Current) 
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Interregional Planning:  
 
JIPC/IPSAC: 
 

• The Joint ISO/RTO Planning Committee (JIPC) is continuing to exchange data and information, 
review transmission needs in neighboring regions, review interconnection projects with 
interregional impacts, and maintain an interregional production cost database. The 
Interregional Planning Stakeholder Advisory Committee (IPSAC) meeting was held on 
December 12, 2020. (Updated) 
 

EIPC: 
 

• The Production Cost Task Force (PCTF) and Technical Analysis Working Group (TAWG) 
continue to evaluate the impacts of high renewable scenario on generation and 
transmission performance. (Current)   


