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CASE 20-E-0197 - Proceeding on Motion of the Commission to 
Implement Transmission Planning Pursuant to the 
Accelerated Renewable Energy Growth and 
Community Benefit Act. 

ORDER ON TRANSMISSION PLANNING PURSUANT TO THE ACCELERATED 
RENEWABLE ENERGY GROWTH AND COMMUNITY BENEFIT ACT 

(Issued and Effective May 14, 2020) 

BY THE COMMISSION: 

INTRODUCTION 

The State of New York has enacted the most aggressive 

climate policy legislation in the country through the Climate 

Leadership and Community Protection Act (CLCPA), signed into law 

by Governor Cuomo on July 18, 2019.1  The CLCPA established 

specific targets for reducing greenhouse gas (GHG) emissions for 

all sectors of the economy and removing carbon produced by 

energy generation.  Specifically, the CLCPA requires: (1) a 40% 

reduction in GHG emissions from 1990 levels by 2030 and an 85% 

reduction by 2050; (2) achieving a renewable electric generation 

target of 70% by 2030 and a 100% emissions-free electric supply 

by 2040; and (3) the addition of 9 Gigawatts (GW) of offshore 

1  Chapter 106 of the laws of 2019. 
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wind generation to the energy portfolio by 2035.  The reach of 

these directives is transformative. 

To achieve the CLCPA climate protection targets and in 

recognition of the fact that achieving the CLCPA climate 

protection targets requires restructuring and repurposing the 

State’s electric transmission and distribution infrastructure, 

Governor Cuomo introduced the Accelerated Renewable Energy 

Growth and Community Benefit Act (the Act), as part of the 

2020-21 Proposed Budget.  The Governor subsequently signed a 

final version of the Act into law on April 3, 2020.2  Among other 

things, the Act directs the Commission to develop and implement 

plans for future investments in the electric grid.  This order 

reviews those legislative directives, immediately implements 

certain mandates, and outlines the additional actions the 

Commission plans to pursue to fulfill the objectives of the Act 

over the next several months. 

 
BACKGROUND 

The Act includes several provisions directing the 

Commission to ensure the electric grid will support the State’s 

aggressive climate goals.  First, Section 7(2) calls on the 

Commission, in consultation with other state agencies and 

authorities, the utilities,3 and the New York Independent System 

Operator (NYISO), to conduct a “comprehensive study for the 

purpose of identifying distribution upgrades, local transmission 

upgrades, and bulk transmission investments that are necessary 

 
2  Chapter 58 (Part JJJ) of the laws of 2020. 
3  For the purpose of this proceeding, the term “utilities” will 

refer to Consolidated Edison of New York, Inc., Orange and 
Rockland Utilities, Inc., New York State Electric and Gas 
Corporation, Rochester Gas and Electric Corporation; Central 
Hudson Gas & Electric Corporation, and Niagara Mohawk Power 
Corporation d/b/a National Grid. 
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or appropriate to facilitate the timely achievement of the CLCPA 

targets ….”4  The Act refers to this analysis as “the power grid 

study,” a term which we adopt here. An initial report of the 

findings and recommendations of the power grid study is required 

by December 31, 2020. 

Second, the Act directs the Commission to commence two 

proceedings to advance needed projects identified through the 

power grid study.5  One proceeding is to focus on establishing “a 

distribution and local transmission capital plan” for each 

utility.6  These utility plans will describe and prioritize the 

local transmission and distribution “upgrades” that the 

Commission determines are “necessary or appropriate” to meet the 

CLCPA targets.7  The Act provides that these upgrades will be 

implemented according to existing procedures under the Public 

Service Law. 

  The other planning proceeding mandated under the Act 

relates to the bulk transmission system.  The Act requires a 

state-wide plan to identify and implement transmission-level 

 
4  The statute does not define these key terms. For purposes of 

this discussion, we understand “local transmission” to refer 
to transmission line(s) and substation(s) that generally serve 
local load, and transmission lines which transfer power to 
other service territories and operate at less than 200 kV. 
However, as the Utilities consider the issues outlined in this 
order, we recognize that an alternative definition may emerge. 

5  Act, subsections (3) and (4). 
6  The Act also requires the Long Island Power Authority to 

establish a similar capital program to address local 
transmission and distribution upgrades in its service 
territory. 

7  The Act defines an “upgrade” to either the distribution or the 
local transmission system as a new facility or “an 
improvement, enhancement, replacement, or other modification” 
to existing equipment in the utility’s service territory “that 
facilitates achievement of the CLCPA targets.” Sections 7(d) 
and (e). 
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investments that are “necessary or appropriate to achieve the 

CLCPA targets.”  The Act further specifies two different 

approaches to project implementation.  Transmission investments 

that the Commission determines need to be “completed 

expeditiously” are referred to the New York Power Authority for 

development and construction. Other projects are to be selected 

for implementation through the NYISO’s public policy planning 

process. 

 
DISCUSSION 

  These directives require us to revisit the traditional 

decision-making framework that the Commission and the utilities 

have relied on up to now for investing in transmission and 

distribution infrastructure. First, we must identify a strong 

portfolio of potential transmission and distribution projects 

that can support the development and delivery of renewable 

energy in order to support climate goals.  Second, the 

contribution of those projects to the State’s climate goals must 

now be expressly evaluated and weighed in system planning and 

project prioritization, while preserving the obligation of the 

State’s utilities to ensure safe, reliable and cost-effective 

service. Third, cost-containment and cost-recovery mechanisms 

must be reexamined, especially for projects that serve local 

reliability, as well as policy and systemic goals.  Fourth, the 

planning and economic processes must continue to take fullest 

practical advantage of new technology and other innovation.  The 

Commission will need to establish criteria to guide the 

utilities in making these evaluations and scheduling CLCPA-

supporting projects.  The Commission will have to explore and 

consider all available options to fund these essential 

investments. This latter task may require us to re-examine 

traditional utility cost recovery mechanisms and develop new 

approaches where existing mechanisms are deficient. 
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  With this proceeding, we will begin to resolve these 

questions, initially in the context of the distribution and 

local transmission systems.  We believe the State’s utilities 

are uniquely positioned to develop proposals for the revised 

decision-making framework we contemplate, as a starting point 

for broader stakeholder comment and discussions. 

  We note that, prior to the enactment of the Act, the 

Department of Public Service had already established working 

groups in collaboration with the utilities to address the 

policy, planning, and technological challenges to meeting the 

CLCPA targets.  These proactive efforts are productive and 

useful, and this order intends to build on those efforts, as 

well as provide direction for future initiatives. 

 
Local Transmission and Distribution Planning 

  The first task is to ensure the development of 

actionable local system upgrades through the power grid study, 

within the time frames required by the Act.  We note that a 

comprehensive effort evaluating the future needs of the higher 

voltage transmission system is already underway.8  We also note 

that the utility working groups have begun developing a study 

that should provide insight into other system needs.  We direct 

the utilities to incorporate analyses in their study to identify 

the distribution and local transmission upgrades that may be 

“necessary or appropriate” to the timely achievement of CLCPA 

objectives.  For these purposes, using the definitions provided 

in the Act, the relevant upgrades may be new facilities or 

 
8  The New York State Energy Research and Development Authority 

(NYSERDA) has initiated two studies looking at the future 
needs of the system. One is a study of the impact of offshore 
wind; the second looks at the transmission capabilities that 
will be needed to support the CLCPA goal of making the 
generation supply 100% renewable by 2040. 
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improvements or other changes to existing local transmission or 

distribution facilities located in a utility’s service 

territory. The study to be undertaken by the utility working 

group (Utility Study) should consider the following: 

1. Evaluate the local transmission and distribution 
system of the individual service territories, to 
understand where capacity “headroom” exists on the 
existing system; 
 

2. Identify existing constraints or bottlenecks that 
limit energy deliverability; 
 

3. Consider synergies with traditional Capital 
Expenditure projects - drivers of synergies could 
include aging infrastructure, reliability, 
resilience, market efficiency, and operational 
flexibility; 
 

4. Identify least cost upgrade projects to increase 
the capacity of the existing system; 
 

5. Identify potential new or emerging solutions that 
can accompany or complement traditional upgrades; 
 

6. Identify potential new projects which would 
increase capacity on the local transmission and 
distribution system to allow for interconnection of 
new renewable generation resources; and 
 

7. Identify the possibility of fossil generation 
retirements and the impacts and potential 
availability of those interconnection points. 

   
  With these elements included, the proposed Utility 

Study will serve as one component of the comprehensive power 

grid exercise called for in the Act.  To ensure that the 

utilities conduct the study and make the results available in 

time for the Commission to take action within the Act’s 

deadlines, we direct the utilities to update Staff on the 

progress of this effort at regular intervals and to provide 

preliminary results no later than August 1, 2020.  We require 

the Utilities to submit the final results, including a list of 



CASE 20-E-0197 
 
 

-7- 

potential distribution and local system upgrades, by November 1, 

2020.  We also ask the utilities, with the November filing, to 

provide their recommendations for integrating the identified 

projects into their ongoing capital programs. 

  In addition, in order to establish the continuing 

utility planning process mandated by the Act, we request the 

same working groups to develop practical proposals for the 

process that will guide the utilities’ future investments.  

Below we list the specific issues that we believe the utilities 

should explore.9  We seek proposals on these topics, whether or 

not the utility participants achieve perfect consensus on all 

issues, as the starting point for additional deliberation.  We 

intend to ask for public and stakeholder comment on these 

proposals and to act on them once we have heard from all 

interested parties. 

 The Commission seeks input and proposals for: 

1. A transparent planning process, to be implemented 
by the utilities with as much consistency and 
interoperability as possible, that will identify 
additional projects on the distribution and local 
transmission systems that support achievement of 
CLCPA goals; 
 

2. An approach to account for CLCPA benefits in the 
utilities’ planning and investment criteria; 
 

3. An approach to prioritizing any such recommended 
projects in the context of the utilities’ other 
capital expenditures and the CLCPA time frames;  
 

4. A benefit/cost analysis to apply in assessing 
potential investments in CLCPA upgrades to the 
distribution and local transmission systems, as 
well as any other criteria the utilities believe 

 
9  We expect the participants may identify other issues as they 

proceed; our list is intended as a guide to our primary 
objective, which is to respond to the Act’s directives. We do 
not intend to restrict the scope of the working groups’ 
responses to this Order. 
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should be applicable to evaluating these 
investments; and 
 

5. Cost-containment, cost recovery, and cost 
allocation methodologies applicable to these 
investments and appropriate to the State’s climate 
and renewable energy, safety, reliability, and 
cost-effectiveness goals. 

 
Utility Models for Cost Recovery and Cost Allocation 

  The last task raises issues of ratemaking policy. We 

believe it will assist the working groups and other stakeholders 

to have our guidance on possible models for cost recovery and 

cost allocation for these types of projects. In providing this 

guidance, we assume that system studies carried out pursuant to 

this Order and in the future planning process will identify 

projects that contribute in different ways to the State’s CLCPA 

goals. 

  First, we note that some distribution projects that 

are needed according to the utilities’ traditional investment 

criteria — such as the like-kind replacement of aging assets – 

may simultaneously provide support for renewable integration or 

other CLCPA goals.  We propose that the working groups consider 

whether the costs of such projects should be recovered from 

ratepayers, as they would be in the ordinary course.  We refer 

to these as “business as usual” projects. 

  Second, we anticipate that some “business as usual” 

projects may present opportunities to expand or enhance the 

existing system’s ability to realize the benefits of renewable 

resources.  Where the utility can modify an already needed 

project to capture that additional benefit, a cost allocation 

methodology that recognizes the state-wide benefit of the 

modification might qualify as just and reasonable.10 

 
10 This assumes, of course, that the benefit can be identified 

and secured at a reasonable cost. 
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  Third, we expect that the planning process may 

identify upgrades that would not be built according to 

traditional investment criteria, but address a specific need or 

limitation affecting progress towards the CLCPA goals.  We 

recognize that no method for recovering the costs of these 

projects currently exists and that developing one will require 

resolving a number of issues.  In particular, we anticipate that 

the utilities will have to define the benefits of such a project 

in a way that is fair and objectively quantifiable, and then 

develop mechanisms for recovering costs from the identified 

beneficiaries.  This latter recovery concept presents novel 

issues including how to identify who benefits from these CLCPA-

targeted investments and by how much, as well as how to recover 

these costs.  Nevertheless, anticipating that projects of this 

type may be identified in the future, we urge the utilities to 

propose solutions so that funding uncertainties do not hinder 

the State’s climate goals. 

  Finally, we direct the utility working groups to file 

their proposals on the process and rate making topics listed 

above no later than October 5, 2020.  We anticipate seeking 

input from other stakeholders and intend to provide ample time 

for comment and deliberation following submission of the 

proposals. 

 
Bulk Transmission Plan 

  As discussed above, the Act also requires the 

Commission to develop and implement a state-wide plan for 

building upgrades to the bulk power system, based on the results 

of the power grid study. While development of the bulk-power 

plan is not the topic of this action, we note that the studies 

already underway will show how the higher-voltage transmission 

system may need to be configured and expanded to meet climate 
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objectives.  However, results of those studies will not be 

available until the late fall of 2020. 

  In order to act promptly on the study results, we will 

initiate a second proceeding in the near future to establish 

decisional criteria for the bulk transmission planning and 

investments necessary to meet CLCPA mandates.  Therefore, taking 

an approach similar to what we are doing here with respect to 

the distribution and local transmission systems, we direct Staff 

to identify the key issues that the Act requires us to resolve 

in developing the bulk investment plan, including the scheduling 

and prioritization of projects and the appropriate methodologies 

for funding these investments.  We intend to utilize Staff’s 

work as the basis for future stakeholder input on the 

Commission’s implementation of the statute’s bulk planning 

requirements. We fully expect that broad stakeholder input on 

these issues will be warranted.  Our intent, as stated above, is 

to establish any decisional processes needed to support bulk 

system investments in time to act on the results of the power 

grid study early in 2021. 

 
The Commission orders: 

1. A proceeding is initiated to develop and consider 

proposals for implementing the provisions of the Accelerated 

Renewable Energy Growth and Community Benefit Act with respect 

to distribution and transmission upgrades, capital expenditures 

and planning, as discussed in the body of this order.  

2. Consolidated Edison of New York, Inc., Orange and 

Rockland Utilities, Inc., New York State Electric and Gas 

Corporation, Rochester Gas and Electric Corporation; Central 

Hudson Gas & Electric Corporation, and Niagara Mohawk Power 

Corporation d/b/a National Grid will submit filings concerning 

distribution and transmission upgrades, capital expenditures and 

planning, as described in the body of this order. 
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3. In the Secretary’s sole discretion, the deadlines 

set forth in this order may be extended.  Any request for an 

extension must be in writing, must include a justification for 

the extension, and must be filed at least one day prior to the 

affected deadline. 

4. This proceeding is continued. 

       By the Commission, 
 
 
 
 (SIGNED)     MICHELLE L. PHILLIPS 

Secretary 
 




