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NYISO System & Resource Planning Status Report 
December 31, 2021 

Comprehensive System Planning Process (CSPP): 

Reliability Planning Process: 

• On December 3, 2021, the NYISO published the 2021-2030 Comprehensive Reliability Plan
(“CRP”), which contains several scenarios dedicated to the impacts of additional renewable
resource and climate change policies.  The CRP report, appendices, and fact sheet have
been published on the NYISO website at https://www.nyiso.com/library.   (Current)

• The 2021 Quarter 3 Short-Term Assessment of Reliability (“STAR”), completed on October
13, 2021, found no bulk reliability needs through the five-year study period.  The 2021
Quarter 4 STAR commenced on October 15, 2021 and will be issued by January 13, 2022.
(Current)

Economic Planning Process: 

• The NYISO has begun the new 2021-2040 System & Resource Outlook.  The Base Case and
Contract case are currently being presented to stakeholders while the Policy Case is under
development.  Modeling and analysis will continue through early 2022 with the findings and
report to be issued by mid-2022.   (Current)

Public Policy Transmission Planning Process: 

• The NYISO has executed a Development Agreement with NextEra Energy Transmission New
York, Inc. for its Empire State Line Proposal 1 for the Western NY Public Policy Transmission
Need.  The PSC approved NextEra’s Article VII siting application in August 2018 and NextEra
commenced construction in March 2021.  The project is on schedule to commence service
in June 2022.   (Current)

• The selected projects for the AC Transmission Public Policy Transmission Needs are a joint
proposal by LS Power Grid New York and the New York Power Authority (NYPA) for Segment
A (Central East), and a joint proposal by National Grid and New York Transco for Segment B
(UPNY/SENY).  In January and February 2021, the PSC approved the Article VII siting
applications for Segment A and Segment B, and construction commenced on both projects in
February 2021.  The projects are on schedule to commence service in December 2023.
(Current)

• On March 18, 2021, the PSC issued an order finding that the state Climate Leadership and
Community Protection Act (CLCPA) constitutes a Public Policy Requirement driving the need
for:

o Adding at least one bulk transmission intertie cable to increase the export capability
of the LIPA-Con Edison interface, which connects NYISO’s Zone K to Zones I and J, to
ensure that the full output from at least 3,000 MW of offshore wind is deliverable
from Long Island to the rest of the state; and
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o Upgrading associated local transmission facilities to accompany the expansion of the 
proposed offshore export capability. 

Following completion of baseline and scenario assessments and cases, the NYISO issued the 
project solicitation on August 12, 2021.  The NYISO received 19 Public Policy Transmission 
Projects from four developers on October 11, 2021.  The NYISO will evaluate the viability and 
sufficiency of solutions to meet the need and may select the more efficient or cost-effective 
transmission solution to meet Public Policy Transmission Need.   (Current)  
 

Interregional Planning:  
 
JIPC/IPSAC: 
 

• The Joint ISO/RTO Planning Committee (JIPC) is continuing to exchange data and information, 
review transmission needs in neighboring regions, review interconnection projects with 
interregional impacts, and maintain an interregional production cost database. The 
Interregional Planning Stakeholder Advisory Committee (IPSAC) meeting was held on 
December 10, 2021. A special IPSAC meeting was held on October 29, 2021, to discuss 
stakeholder comments requesting that the JIPC conduct a study on potential interregional 
transmission projects for the integration of offshore wind. JIPC members will participate in 
DOE’s Atlantic Offshore Wind Transmission Study, which started in December.   (Current) 
 

EIPC: 
 

• EIPC has issued a white paper on “Planning the Grid for a Renewable Future” that identifies 
challenges and offers recommendations to ensure the reliability of the transmission grid as 
system operators work to integrate an increasing level of renewable resources.  The paper 
is posted at: 
https://eipconline.com/s/EIPC-Hi-Renewables-WHITE-PAPER-FINAL-FOR-POSTING-10-5-
21.pdf  (Current) 

• EIPC has completed its recent State of the Grid report, summarizing current and future 
activities of EIPC.  The report is posted on the EIPC webpage (https://eipconline.com/).  
(Current) 

• The Production Cost Task Force (PCTF) and Technical Analysis Working Group (TAWG) 
continue to evaluate the impacts of a high renewable scenario on generation and 
transmission performance.   (Current)   
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